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Richard J Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

Attn N Castafieda 

POTENTIAL DELAY OF WORK ON THE EXPOSURE SCENARIOS TECHNICAL MEMORANDUM - 
WSB-346-93 

Ref Gary W Baughman Itr to Martin Hestmark, Comments, Technical Memorandum No 2 (TM-2) 
Exposure Scenarios, Human Health Risk Assessment, Walnut Creek Pnority Drainage, 
Operable Unit No 6, June, 1993, August 13, 1993 

The above-referenced letter accompanied comments from the Colorado Department of Health (CDH) 
on the Exposure Scenarios Technical Memorandum (TM) 2 The letter requires the comments to be 
incorporated in the Final TM 2 The letter also states that further changes may occur through 
finalization of the Template The Template is a document standardizing specific aspects of the 
Human Health Risk Assessment This document will be developed and issued through a joint effort 
from the Department of Energy (DOE), the Environmental Protection Agency (EPA), CDH, and 
EG&G Rocky Flats, Inc (EG&G) At this time no Template delivery date has been established 

EG&G proposes to wait for all comments by CDH and EPA, including the Template, before 
proceeding with the Final version of TM 2 Delays to finalizing any of the Technical Memoranda may 
effect the ability to meet Interagency Agreement (IAG) Milestone delivery dates on the RCRA 
[Resource Conservation and Recovery Act] Facilities Investigation/Remedial Investigation (RFI/RI) 

In addition to the potential delays related to the Template, EPA has not responded to the Draft of 
TM 2 Technical Memorandum 2 was submitted to EPA on July 7,1993 A response was requested 
by July 28, 1993 This delay in responding may also effect the ability to produce the RFI/RI report in a 
timely manner 

If you have questions regarding this letter, please contact P J Laurin of Remediation Project 
Management at extension 8702 

\ Acting Director 
ERM/Remediation Project Management 
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